

26 October 1982

MEMORANDUM FOR THE RECORD

SUBJECT: Planning meeting on the Burroughs B6930
Transfer to NSA

1. A meeting was held on 21 October to plan the physical transfer of the Headquarters Burroughs B6900 Computer System to the National Security Agency (NSA). Attending the discussion were representatives from the Operations Group of Project SAFE; ODP's Management Staff; Operations and Technical personnel from the receiving office at NSA; Burroughs technical and marketing representatives and the Alliance Moving and Storage Company's job estimators. The attendees' names are listed in attachment B.

2. In preparation for the transfer the following activities were completed:

A) The system was powered-up by the Burroughs field engineers and system health tests were successfully performed, prior to the system's final power-down.

B) A physical inventory (attachment A) of the B6900 system was performed and agreed-upon by the NSA representatives, the Burroughs SAFE Accounts Manager and myself.

C) The shipper was provided access for sizing and packing estimations.

3. The following action plan was developed:

A) The Burroughs Contracting Officer, Lou Champs, is being requested by the Burroughs SAFE Accounts Manager to contact the TRW SAFE and CSPO contracting officers to develop the legal instrument to pay Burroughs for the equipment relocation costs to NSA. Burroughs will not begin the system disassembly process until this issue is resolved. The time to complete disassembly is estimated by Burroughs at between two and three days with one day availability for the field engineers. Burroughs noted they would like to be reimbursed for these labor costs as soon as possible and not wait until the final overall contract settlement with TRW.

B) The shipper will require one day to package the equipment for shipment. They can usually begin a job on two days notification.

C) NSA will be notified by the Management Staff as soon as the dates have been firmed to allow NSA to place

identification tags on the packaged equipment prior to loading onto the truck.

4. At the time of this meeting the possibility of transshipping the B6930 directly to a NSA storage facility was being explored. However, today, [redacted] of NSA notified the Management Staff that the available NSA storage does not provide the environmental control required for the B6930. NSA must store the system while awaiting site preparation completion in early Spring and Burroughs recommends the temperature in storage not exceed a 20F - 100F degree range. The plan now is to request storage at the shipper's facility at the recommendation of the Burroughs SAFE Accounts Manager.

STAT

5. The other Burroughs equipment installed or being stored in the Northside Center will be handled as follows:

A. The four mobile power units and associated cabling which was acquired directly from Burroughs will remain and be utilized with the replacement equipment.

B. There are four Burroughs-owned magnetic tape units and an associated controller which had been installed on a loan basis until the arrival of the higher speed and density model ordered under the TRW-Burroughs contract. These loaner units will be packed and picked-up by Burroughs in parallel with the relocation activities.

C. The Burroughs spare parts stored on-site are assumed to be the property of Burroughs Corporation and it is their responsibility to arrange disposition.



Policy and Plans Group,
Management Staff, ODP

STAT

ODP:MS:GWH:jlc [redacted] (26Oct82)(burro)(v-3 disk)

DISTRIBUTION:

- 1 - CO/CSPO w/att.
- 1 - PD/CSPO w/att.
- 1 - Operations/CSPO w/att.
- 1 - O/D/ODP w/att.
- 1 - MS Chrono wo/att.
- 1 - MS Subject w/att. (Excess Equipment-Burroughs)
- 2 - ODP Registry wo/att.

ATTACHMENT A

21 October 1982

Final Inventory of Burroughs B6930 Located at HQS, McLean, Va.
Page 1 of 2

<u>Item No.</u>	<u>Quantity</u>	<u>Style No.</u>	<u>Description</u>	<u>Part No.</u>	<u>Serial No.</u>
1.	1 each	B6900 IOC	Cab Univ. I/O	2346-9216	109430868
2.	1 each	B6900 MDC	Cab B6900 Maint	2345-4028	109430694
3.	1 each	B6930 CPU	Cab CPU	2345-3855	109430645
4.	1 each	B6900 PSC	Cab C. Power	2345-2055	109430728
5.	1 each	B6900 CON	Cab Console	2345-3566	109430744
6.	1 each	B9117	Card Reader	1090-0777	156554479
7.	1 each	B9387-44	2x8 Disk Controller		
		Consists of:			
	1 each	B9387-42	Cont DPD	2852-1672	142262112
	1 each	B6387-2	DPD,LS Exchange	2849-3336	142275346
8.	1 each	B9494-43	1206 MB Data Bank		
		Consists of:			
	3 each	B9494-41	207 Dual Drive	2782-8110	196010490
				"	196010474
				"	196010482
9.	1 each	B9247-14	Line Printer	2117-1699	156101289
10.	2 each	B9499-21	Tape Controller	2050-5632	100846922
				"	100850361
11.	4 each	B9495-24	MTU, 6250/1600	2050-5681	100828979
				"	100828987
				"	100828995
				"	100829134
12.	1 each	N/A	CABLE 100 ft	20482584	N/A
13.	1 each	N/A	CABLE 40 ft	20482584	N/A
14.	1 each	B9348-53	Oper. Display	2345-4937	109430751
15.	1 each	B9348-53	Oper. Display	2345-4937	109430769
16.	1 each	B6247-93	Printer DLP	2346-9182	N/A
17.	2 each	B6304-90	Disk Host DLP	2346-8978	N/A
				2346-8978	
18.	1 each	B6395-92	Mag Tape DLP		
			f/u/w 6250 MTU	N/A	N/A

Final Inventory of Burroughs B6930 Located at HQS, McLean, Va.
Page 2 of 2

<u>Item No.</u>	<u>Quantity</u>	<u>Style No.</u>	<u>Description</u>	<u>Part No.</u>	<u>Serial No.</u>
19.	1 each	B6110-90	Card Reader DLP	2346-8879	N/A
20.	1 each	B6341-90	Operator Display DLP	2346-9372	N/A
21.	1 each	B6369	Network Support Proc	2346-9893	N/A
22.	1 each	B6369-2	Line Support Proc	2346-9059	N/A
23.	2 each	B6369-3	Quad Line Adapter	2346-9125 2346-9129	N/A N/A
24.	4 each	B6007	IC Memory, 786 KB	2345-4036	109430686 109430678 109430660 109430652
25.	4 each	B6905-90	I/O Base	2346-9208	109430892 109430876 109430900 109430884
26.	1 each	N/A	Print Train	2117-0758	9113
27.	9 each	B6369-3	Quad Line Adapter	2346-9125	N/A
28.	2 each	B6369-2	Line Support Proc	2346-9059	N/A
29.	36 each	B6369-10	Electrical Interface	N/A	N/A

Page Denied

26 October 1982

STAT MEMORANDUM FOR: [REDACTED]
Contracting Officer, TRW
SAFE Contract, Consolidated
SAFE Program Office, ODP

STAT FROM: [REDACTED]
Chief, Management Staff, ODP

SUBJECT: Disposition of the Burroughs B6930
Computer System Located at the Northside
Center, Headquarters

1. The attachment lists the Burroughs equipment acquired by TRW under the SAFE contract and installed in the Northside Computer Center, Headquarters Building. These items were inventoried on 21 October 1982 by this office in preparation of their imminent transfer to the National Security Agency.

2. Since there is an outstanding settlement action between Burroughs Corporation and TRW SAFE relative to these items, the equipment has not been declared to the Government as returning Government-Furnished Equipment. Also, since it is our understanding the final settlement is not expected to occur for several months and the attached inventory may affect the final settlement amount, for certification purposes request the attachment be provided to TRW SAFE as the final inventory of the installed Burroughs equipment at Headquarters.

3. As a result of the 21 October meeting with NSA and Burroughs and subsequent conversations with Burroughs and NSA the following information is provided relative to the proposed TRW Burroughs arrangement for the equipment relocation. NSA has requested that storage be provided for the B6930 until early Spring to allow for site preparation completion. Therefore, request the TRW Burroughs arrangement include the provision for equipment storage. Burroughs has indicated the mover selected for the equipment relocation also is prepared to store the equipment. This storage arrangement is acceptable to NSA and the Agency as long as the equipment liability issue is resolved in the TRW Burroughs arrangements.

STAT

Att: a/s